COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/24/2018

ESTIMATE SUMMARY 08:01:06
CONTID: C20416 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 855  DAYS TIME ALLOW: 110 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  77.73 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/28/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,983,756.87  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70  NON-PARTICIPATING 2,499,818.39 499,721.49
PERCENT COMPLETE: 63.90% TOTAL EARNINGS 2,545,818.39 499,721.49
FUNDS AVAILABLE: $ 1437,93848  STOCKPILED MATERIALS 51,120.57 -41,066.84
GROSS EARNINGS 2,596,938.96 458,654.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -52,663.20 -761.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,544,275.76 457,892.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,544,275.76 457,892.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 457,892.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 10.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 *Removal of Pavement Marking 32,540.000 6,330.000
SF 0.000 0.00
0.75000 6,330.000 4,747.50
0020 202-00810 Removal of Ground Sign 7.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 20,654.000 5,927.000
LF 0.000 0.00
0.45000 5,927.000 2,667.15
0030 202-01035 *Removal of Gate 10.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0035 202-01130 *Removal of Guardrail Type 3 1,642.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 2,385.000 2,271.000
cY 114.000 1,938.00
17.00000 2,385.000 40,545.00
0055 203-00100 Muck Excavation 301.000 301.000
cY 0.000 0.00

30.00000 301.000 9,030.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 1.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 53.000 50.000
HOUR 0.000 0.00
175.00000 50.000 8,750.00
0075 203-01582 Truck (Dump) 4.000 4.000
HOUR 0.000 0.00
120.00000 4.000 480.00
0080 203-01590 Front End Loader (Rubber Tire) 80.000 53.000
HOUR 8.000 1,000.00
125.00000 61.000 7,625.00
0085 203-01594 Combination Loader 80.000 50.500
HOUR 6.000 570.00
95.00000 56.500 5,367.50
0090 203-01597 Potholing 35.000 31.000
HOUR 4.000 1,000.00
250.00000 35.000 8,750.00
0095 203-01622 Sweeping (With Pickup Broom) 20.000 12.000
HOUR 0.000 0.00
200.00000 12.000 2,400.00
0100 203-02330 Laborer 180.000 99.000
HOUR 43.000 1,505.00
35.00000 142.000 4,970.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 321.000 0.000
CcY 0.000 0.00

5.50000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 321.000 321.000
CcY 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 3,549.000 3,549.000
LF 0.000 0.00
5.00000 3,549.000 17,745.00
0125 208-00020 Silt Fence 222.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 25.000 11.000
HOUR 10.000 350.00
35.00000 21.000 735.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 6.000 1.000
HOUR 2.000 190.00
95.00000 3.000 285.00
0150 208-00207 Erosion Control Management 26.000 17.000
DAY 8.000 280.00
35.00000 25.000 875.00
0155 210-00810 *Reset Ground Sign 7.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 212-00006 Seeding (Native) 6.900 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0165 212-00032 Soil Conditioning 6.900 0.000
ACRE 0.000 0.00

4,600.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 Mulching (Weed Free Straw) 6.900 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0175 213-00061 Mulch Tackifier 3,450.000 0.000
LB 0.000 0.00
3.20000 0.000 0.00
0180 216-00070 Geocell Cellular Confinement System 79.000 0.000
Sy 0.000 0.00
50.00000 0.000 0.00
0185 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 2,000.000 0.000
Class
SY 0.000 0.00
2.25000 0.000 0.00
0190 304-02000 Aggregate Base Course (Class 2) 2,200.000 1,618.310
TON 560.840 8,973.44
16.00000 2,179.150 34,866.40
0195 304-06000 Aggregate Base Course (Class 6) 1,200.000 864.950
TON 246.830 5,677.09
23.00000 1,111.780 25,570.94
0200 304-09014 Aggregate Base Course (Special) 420.000 408.250
TON 0.000 0.00
35.00000 408.250 14,288.75
0205 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 1,600.000 1,194.850
TON 0.000 0.00
140.00000 1,194.850 167,279.00
0210 409-01015 *Cover Coat Material (Type I) 134,235.000 0.000
Sy 0.000 0.00
1.15000 0.000 0.00
0215 409-02015 *Cover Coat Material (Type II) 134,235.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0220 411-10216  *Emulsified Asphalt (CRS-2P) 117,000.000 0.000
GAL 0.000 0.00

2.30000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 420-00113 Geotextile (Drainage) (Class 2) 300.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0230 420-00200 Geotextile (Weed Barrier) 100.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0235 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 2,088.000 0.000
in. block)(7 ft. Posts)
LF 0.000 0.00
28.00000 0.000 0.00
0240 606-01390 *End Anchorage Type 3K (31 in. MGS) 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0245 606-02005 *End Anchorage (Flared) (31 in. MGS) (SRT) 3.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0250 607-00000 *Line Post 56.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0255 607-00005 *End Post 64.000 41.000
EACH 13.000 10,400.00
800.00000 54.000 43,200.00
0260 607-00010 *Corner and Line Brace Post 131.000 113.500
EACH 7.500 6,000.00
800.00000 121.000 96,800.00
0261 900-00007 Added Item (Each)/ Additional Wood Panel Brace 48.000 0.000
EACH 43.000 16,555.00
385.00000 43.000 16,555.00
0265 607-01000 *Fence Barbed Wire with Metal Posts 330.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0270 607-11350  *Fence Deer 23,500.000 15,232.000
LF 3,763.000 35,748.50

9.50000 18,995.000 180,452.50
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE Prime Source - Wire 5,067.633
LF -3,762.731 -4,528.07
1.20340 1,304.902 1,570.32
0270 MATERIAL ALLOWANCE Western Wood - Posts 5,067.290
LF -3,762.476 -8,495.67
2.25800 1,304.814 2,946.27
0275 607-11525 Fence (Plastic) 363.000 343.000
LF 20.000 50.00
2.50000 363.000 907.50
0280 607-53148 *Fence Chain Link (48 Inch) 230.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0285 607-60002 *Game Ramp 13.000 7.500
EACH 5.000 37,500.00
7,500.00000 12.500 93,750.00
0290 607-60005 *5 Foot Gate Walk 10.000 0.000
EACH 7.000 8,400.00
1,200.00000 7.000 8,400.00
0294 607-60110 10 Ft Gate (Chain Link) 4.000 0.000
EACH 3.000 5,251.68
1,750.56000 3.000 5,251.68
0295 607-60266 *16 Foot Gate Double (Chain Link) 6.000 0.000
EACH 3.000 7,800.00
2,600.00000 3.000 7,800.00
0300 611-00017 16 Foot Deer Guard 6.000 4.500
EACH 1.000 27,500.00
27,500.00000 5.500 151,250.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 0.500
EACH -0.500 -5,576.22
11,152.44000 0.000 0.00
0305 611-00025 24 Foot Deer Guard 6.000 4.000
EACH 0.000 0.00

35,000.00000 4.000 140,000.00
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE 24' Grid and Wings 3.000
EACH 0.000 0.00
15,534.66000 3.000 46,603.98
0310 611-00037 35 Foot Deer Guard 2.000 1.000
EACH 1.000 50,000.00
50,000.00000 2.000 100,000.00
0310 MATERIAL ALLOWANCE 35' Grid and wings 1.000
EACH -1.000 -22,466.88
22,466.88000 0.000 0.00
0315 612-00001 *Delineator (Type I) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0320 612-00003 *Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0325 614-00011 *Sign Panel (Class 1) 25.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0330 614-00012 *Sign Panel (Class II) 144.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 14.000 0.000
EACH 0.000 0.00

240.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 625-00000 *Construction Surveying 1.000 0.370
LS 0.000 0.00
75,000.00000 0.370 27,750.00
0360 625-00001 *Construction Surveying (Hourly) 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0365 626-00000 *Mobilization 1.000 0.903
LS 0.000 0.00
350,000.00000 0.903 316,050.00
0370 626-01104 *Public Information Services (Tier 1V) 1.000 0.800
LS 0.200 1,000.00
5,000.00000 1.000 5,000.00
0371 626-01104 Public Info Services (Tier IV) CO#5 1.000 0.000
LS 0.000 0.00
1,471.00000 0.000 0.00
0375 627-00013 *Pavement Marking Paint (High Build) 1,287.000 0.000
GAL 0.000 0.00
26.00000 0.000 0.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 800.000 58.500
GAL 0.000 0.00
27.00000 58.500 1,579.50
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 3,600.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0390 627-30405 *Preformed Thermoplastic Pavement Marking 1,140.000 0.000
(Word-Symbol) o 0.000 0.00
13.00000 0.000 0.00
0395 630-00000  *Flagging 3,000.000 1,587.750
HOUR 258.500 5,945.50
23.00000 1,846.250 42,463.75
0400 630-00001 *Pilot Car Operation 300.000 0.000
HOUR 0.000 0.00

53.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 630-00007 *Traffic Control Inspection 52.000 33.000
DAY 13.000 1,690.00
130.00000 46.000 5,980.00
0410 630-00012 *Traffic Control Management 115.000 78.000
DAY 15.000 9,150.00
610.00000 93.000 56,730.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 7.500
EACH 0.000 0.00
100.00000 7.500 750.00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 7.500
EACH 0.000 0.00
10.00000 7.500 75.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 24.000
EACH 0.000 0.00
50.00000 24.000 1,200.00
0430 630-80344 *Construction Traffic Sign (Special) 52.500 16.000
SF 0.000 0.00
20.00000 16.000 320.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
ype) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 552.000 333.000
DAY 84.000 1,680.00
20.00000 417.000 8,340.00
0445 630-80360 *Drum Channelizing Device 110.000 55.000
EACH 0.000 0.00
10.00000 55.000 550.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0455 630-80370 Concrete Barrier (Temporary) 750.000 372.000
LF 0.000 0.00

35.00000 372.000 13,020.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 630-80380 *Traffic Cone 400.000 40.000
EACH 0.000 0.00
2.00000 40.000 80.00
0465 630-80520 *Mobile Pavement Marking Zone 2.000 0.000
DAY 0.000 0.00
2,000.00000 0.000 0.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 157.000 50.750
DAY 14.000 1,050.00
75.00000 64.750 4,856.25
0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 19,675.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 4,000.000 733.190
FA 2,258.180 2,258.18
1.00000 2,991.370 2,991.37
0495 700-70023 F/A On-The-Job Trainee 3,423.000 0.000
FA 2,923.000 2,923.00
1.00000 2,923.000 2,923.00
0500 700-70034 F/A Pavement Surface Course Maintenance 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 208-00011 Erosion Bales (Weed Free) 40.000 0.000
EACH 40.000 869.60
21.74000 40.000 869.60
0585 603-10240 24 In CSP (CIP) 40.000 0.000
LF 40.000 5,500.00
137.50000 40.000 5,500.00
0590 900-00006 Added Item (Dollar)/ Overweight Load Price Reductio n 1.000 0.000
DOL -60.000 -60.00
1.00000 -60.000 -60.00
0595 900-00006 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 27,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0720 203-00060 Emb Matl (CIP) CMO#06 250.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0725 506-00206 Riprap (6 In) CMO #06 5.000 0.000
cY 0.000 0.00
269.34000 0.000 0.00
0730 603-10180 18 In CSP CMO #06 80.000 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0735 603-30018 18 In SES CMO #06 4.000 0.000
EACH 0.000 0.00
625.61000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,247,189.24 $ 217,778.15 $ 1,917,637.46
CAT NOO0300 STRUCTURE J-12-BA

0515 206-00000 Structure Excavation 4,976.000 3,705.000
CY 1,271.000 21,607.00
17.00000 4,976.000 84,592.00
0520 206-00100 Structure Backfill (Class 1) 1,407.000 829.000
CcY 578.000 28,900.00

50.00000 1,407.000 70,350.00
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PCN: 20416-BID ESTIMATE RUN 08/24/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0521 206-00200 Str Bkfl (CL 2) 1,216.000 0.000
CY 1,216.000 41,891.20
34.45000 1,216.000 41,891.20
0525 206-00360 Mechanical Reinforcement of Soil 658.000 351.000
cY 307.000 9,210.00
30.00000 658.000 19,740.00
0530 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0531 206-01750 Shoring CO#5 1.000 0.000
LS 1.000 39,000.00
39,000.00000 1.000 39,000.00
0535 420-00000 *Geomembrane 461.000 357.000
SY 104.000 2,080.00
20.00000 461.000 9,220.00
0540 504-05000 Wire Mesh Facing 1,212.000 626.000
SF 586.000 21,682.00
37.00000 1,212.000 44,844.00
0545 510-20100 Structural Plate Arch (Special) 69.000 64.200
LF 4.800 7,200.00
1,500.00000 69.000 103,500.00
0550 601-03000 *Concrete Class D 34.000 11.000
cY 11.000 10,450.00
950.00000 22.000 20,900.00
0551 601-03000 Conc CLD CO #5 20.100 0.000
CY 15.000 9,649.05
643.27000 15.000 9,649.05
0555 602-00000 Reinforcing Steel 2,666.000 890.000
LB 1,320.000 1,584.00
1.20000 2,210.000 2,652.00
0560 605-00040 4 Inch Perforated Pipe Underdrain 334.000 239.000
LF 95.000 5,700.00

60.00000 334.000 20,040.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0005 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NOO0300 STRUCTURE J-12-BA
0700 420-00113 Geotextile (Drain) (CL 2) CO#5 307.000 0.000
SY 307.000 3,070.00
10.00000 307.000 3,070.00
0705 900-00006 Added Item (Dollar)/ CO#5 Engineering Services 1,500.000 0.000
DOL 1,394.000 1,394.00
1.00000 1,394.000 1,394.00
0710 506-01020 Geogrid Reinforce CO#5 510.000 0.000
SY 445.000 2,959.25
6.65000 445.000 2,959.25
0715 900-00006 Added Item (Dollar)/ CO#5 Extended Overhead 41,500.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0716 900-00014 Added Item (Lump Sum)/ CO #5 Mobilization 1.000 0.000
LS 1.000 34,500.00
34,500.00000 1.000 34,500.00
CAT 0300 CURRENT AMT$ 690,567.63 $ 240,876.50 $ 633,301.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0565 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0570 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT$ 46,000.00 $ 0.00 $ 46,000.00

PROJECT TOTAL CURRENT AMT $ 3,983,756.87 $ 458,654.65 $ 2,596,938.96



